


# EDRMC's Logistics- Commodity Delivery Status Report

## Commodity delivered to beneficiary.

The total amount and type of commodity which was delivered to beneficiaries by program type.



## Total delivered commodity for all programs by regions





Between September 1, 2022, and oct 15, 2022, the EDRMC's logistics directorate was delivered a total of 25K MT of government-purchased and donated commodities and food to 3,608,627 recipients who are housed in 605 distribution locations (FDPs).

Note:

- According to the map above, only the government provides funding
- Tigray, Somalia, Amhara, and Afar regions—where there is no delivery information on the map—are funded entirely or in part by government partners.

## The status of delivery during the Period


The delivery process is complete in the vast majority of areas. However, in certain places, the delivery may not be completed due to an improvement in the recipients' circumstances (for IDPs), or regions may not ask for the anticipated support. The graph demonstrates that 47% of the overall plan for




commodities assistance has been achieved in terms of commodity delivery.

## Delivered commodity by program

The amount of delivered commodities for regions are broken down based on programs in the detail graph that follows. The regional demand or request data has a significant impact on the number of commodities.



## Commodity delivered by program and beneficiaries



## Final Destination

The following diagram displays a number of final destination points (also known as FDPs), which are locations where commodities are delivered and where the recipients receive them. A total of 605 FDPs for the commodity (Wheat, CSB, Oil, etc.) sent by EDRMC were received during the period.

